

## Flocking to Seattle: Twittering #ODnet2009 OD Network

---

### Milestones (Today is 25 September)

#### Late

---

Yesterday (Thursday, 24 September) Rachel Lyn Rumson

#### Set Measures

#### Upcoming

---

Fri	Sat	Sun	Mon	Tue	Wed	Thu
TODAY	Sep 26	27	28	29	30	1
2 <b>Design Intervention</b>	3	4	5	6	7	8

Friday, 2 October (7 days away) Rachel Lyn Rumson

#### Design Intervention

- To-Do: [Design](#)

Wednesday, 14 October (19 days away) Rachel Lyn Rumson

#### Implementation

- To-Do: [Things for the Conference](#)

Saturday, 17 October (22 days away) Rachel Lyn Rumson

#### Plenary Debrief

Wednesday, 18 November (54 days away) Rachel Lyn Rumson

#### Follow up measures

#### Completed

---

Wednesday, 19 August Rachel Lyn Rumson

#### Kickoff

Friday, 18 September Rachel Lyn Rumson

#### Literature Review

Friday, 25 September Rachel Lyn Rumson

#### Data Analysis and Action Planning

- To-Do: [Data Collection](#)
- To-Do: [Data Collection](#)